
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/04/2002

ESTIMATE SUMMARY 12:57:14

CONTID: C13369         ESTIMATE NO: 0002 PROG 1999

PCN: 13369-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

KEN PRATT BLVD:  US 287 - SH 119 PERCENT TIME:

PROJECT NO: STU 1192-010                  

KEN PRATT BLVD:  US 287 - SH 119

NAME OF ROAD: SH 119

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/31/2002 DATE TIME STARTED 12/03/2001

5670 FRANKLIN STREET DATE LET 10/25/2001 DATE WORK BEGAN

 DATE AWARDED 11/13/2001 DATE TIME STOPPED 01/10/2003

 DATE CONTRACT EXECUTED 11/28/2001 DATE ACCEPTED 01/10/2003

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 12/03/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,742,234.58 PARTICIPATING $ $ 471,862.77

AWARD PROJECT AMT: 4,848,631.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,819.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.50

WORK DAYS

WORK DAYS

8.54%

5,251,941.81

471,862.77

471,862.77

469,043.14

$

$

$

$

490,292.77

0.00

490,292.77

0.00

490,292.77

-2,882.63

0.00

487,410.14

0.00

AMOUNT DUE 487,410.14 469,043.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 469,043.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 200

ORIG TIME ALLOW: 180
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.120

0.780

201-00000  
 

1.000

L S 

60,000.00000 54,000.000.900

46,800.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.050

202-00000  
 

0.888

L S 

65,000.00000 3,250.000.050

3,250.00

0015 REMOVAL OF STRUCTURE 0.000

7.000

202-00001  
 

7.000

EACH

800.00000 5,600.007.000

5,600.00

0020 *REMOVAL OF TREE 19.000

5.000

202-00010  
 

28.000

EACH

370.00000 8,880.0024.000

1,850.00

0025 REMOVAL OF RIPRAP 0.000

0.000

202-00027  
 

187.500

SY  

16.00000 0.000.000

0.00

0030 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

155.000

LF  

10.00000 0.000.000

0.00

0035 REMOVAL OF CURB DELETED FM 105 0.000

0.000

202-00201  
 

0.000

LF  

4.00000 0.000.000

0.00

0040 REMOVAL OF ASPHALT MAT 0.000

2,730.200

202-00220  
 

2,730.200

SY  

2.50000 6,825.502,730.200

6,825.50

0045 REMOVAL OF FENCE 0.000

870.000

202-01000  
 

870.000

LF  

1.40000 1,218.00870.000

1,218.00

0050 ABANDON WELL 0.000

0.000

202-04100  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0055 UNCLASSIFIED EXCAVATION (SPECIAL) 0.000

9,999.000

203-00040  
 

11,828.000

CY  

3.00000 29,997.009,999.000

29,997.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

15,447.000

203-00060  
 

85,815.000

CY  

6.00000 92,682.0015,447.000

92,682.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

4,015.000

203-00062  
 

11,154.000

CY  

10.00000 40,150.004,015.000

40,150.00

0070 POTHOLING 0.000

4.000

203-01597  
 

24.000

HOUR

155.00000 620.004.000

620.00

0075 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

8,495.000

CY  

4.00000 0.000.000

0.00

0080 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,056.000

CY  

20.00000 0.000.000

0.00

0085 TOPSOIL DELETED FM 105 0.000

0.000

207-00205  
 

0.000

CY  

3.00000 0.000.000

0.00

0090 *EROSION BALES (WEED FREE) DELETED FM 105 0.000

0.000

208-00011  
 

0.000

EACH

11.50000 0.000.000

0.00

0095 *SILT FENCE 0.000

1,334.000

208-00020  
 

2,944.000

LF  

1.25000 1,667.501,334.000

1,667.50

0100 SEDIMENT BASIN 0.000

0.000

208-00030  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

600.00000 0.000.000

0.00

0110 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,700.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.000

0.067

208-00200  
 

1.000

L S 

3,000.00000 201.000.067

201.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

100.00000 0.000.000

0.00

0125 *SEEDING (NATIVE) DELETED FM 105 0.000

0.000

212-00006  
 

0.000

ACRE

480.00000 0.000.000

0.00

0130 *MULCHING (WEED FREE HAY) DELETED FM 105 0.000

0.000

213-00002  
 

0.000

ACRE

376.00000 0.000.000

0.00

0135 *MULCH TACKIFIER DELETED FM 105 0.000

0.000

213-00061  
 

0.000

LB  

2.00000 0.000.000

0.00

0140 *BRUSH LAYER CUTTING DELETED FM 105 0.000

0.000

214-01010  
 

0.000

EACH

3.75000 0.000.000

0.00

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) DELETED FM 105 0.000

0.000

216-00041  
 

0.000

SY  

1.65000 0.000.000

0.00

0150 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

36,522.000

SY  

0.03000 0.000.000

0.00

0155 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

4.000

HOUR

90.00000 0.000.000

0.00

0160 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.100

250-00010  
 

0.500

L S 

3,000.00000 300.000.100

300.00

0165 *MONITORING TECHNICIAN DELETED FM 105 0.000

0.000

250-00050  
 

0.000

HOUR

45.00000 0.000.000

0.00



CONTID: C13369         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HEALTH AND SAFETY OFFICER DELETED FM 105 0.000

0.000

250-00110  
 

0.000

HOUR

65.00000 0.000.000

0.00

0175 *MATERIAL SAMPLING AND DELIVERY DELETED FM 105 0.000

0.000

250-00120  
 

0.000

EACH

35.00000 0.000.000

0.00

0180 *SOLID WASTE DISPOSAL DELETED FM 105 0.000

0.000

250-00210  
 

0.000

CY  

65.00000 0.000.000

0.00

0185 *HAZARDOUS WASTE DISPOSAL DELETED FM 105 0.000

0.000

250-00220  
 

0.000

CY  

80.00000 0.000.000

0.00

0190 AGGREGATE BASE COURSE (CLASS 6) 0.000

346.000

304-06007  
 

346.000

CY  

27.00000 9,342.00346.000

9,342.00

0195 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FM 105

0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

9,059.100

SY  

1.10000 0.000.000

0.00

0205 *DRILLED CAISSON (24 INCH) 0.000

127.000

503-00024  
 

1,319.200

LF  

36.00000 4,572.00127.000

4,572.00

0210 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

7,070.000

CY  

35.40000 0.000.000

0.00

0215 CONCRETE CLASS B 0.000

0.000

601-01000  
 

1.400

CY  

600.00000 0.000.000

0.00

0220 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

677.000

CY  

360.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

936.000

SF  

0.60000 0.000.000

0.00

0230 *REINFORCING STEEL 0.000

0.000

602-00000  
 

154,503.000

LB  

0.38000 0.000.000

0.00

0235 *24 INCH REINFORCED CONCRETE PIPE 0.000

200.000

603-01240  
 

200.000

LF  

39.00000 7,800.00200.000

7,800.00

0240 *15 INCH CORRUGATED STEEL PIPE 0.000

33.000

603-10150  
 

33.000

LF  

37.00000 1,221.0033.000

1,221.00

0245 *15 INCH STEEL END SECTION 0.000

4.000

603-30015  
 

4.000

EACH

88.00000 352.004.000

352.00

0250 12 INCH PLASTIC PIPE DELETED FM 105 0.000

0.000

603-50012  
 

0.000

LF  

7.00000 0.000.000

0.00

0255 *FENCE (PLASTIC) 0.000

2,181.000

607-11525  
 

2,181.000

LF  

1.70000 3,707.702,181.000

3,707.70

0256 *FENCE CL (SPEC) (96 IN) MCR LINE #2. 0.000

0.000

607-53197  
 

513.000

LF  

21.70000 0.000.000

0.00

0257 *16 FT GATE D (CL) MCR LINE #3 0.000

0.000

607-60266  
 

1.000

EACH

1,080.00000 0.000.000

0.00

0258 *12 FT GATE S (CL) MCR LINE#4 0.000

0.000

607-60212  
 

1.000

EACH

600.00000 0.000.000

0.00

0259 *END POST (CL) MCR LINE #5 0.000

0.000

607-52905  
 

4.000

EACH

120.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

724.000

LF  

5.42000 0.000.000

0.00

0261 *CORNER AND LINE BR POST (CL) MCR LINE #6 0.000

0.000

607-52910  
 

6.000

EACH

280.00000 0.000.000

0.00

0265 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01600  
 

1,086.000

LF  

17.08000 0.000.000

0.00

0270 *SIGN PANEL (CLASS II) DELETED FM 105 0.000

0.000

614-00012  
 

0.000

SF  

30.00000 0.000.000

0.00

0275 *TIMBER SIGN POST 6X6 INCH DELETED FM 105 0.000

0.000

614-00066  
 

0.000

LF  

10.00000 0.000.000

0.00

0280 CONSTRUCTION SURVEYING 0.120

0.104

625-00000  
 

0.400

L S 

35,000.00000 7,840.000.224

3,640.00

0281 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

41.000

HOUR

100.00000 0.000.000

0.00

0285 *MOBILIZATION 0.000

0.100

626-00000  
 

0.400

L S 

85,350.00000 8,535.000.100

8,535.00

0290 *FLAGGING 0.000

0.000

630-00000  
 

6.000

HOUR

22.00000 0.000.000

0.00

0295 *TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

1.000

DAY 

360.00000 0.000.000

0.00

0300 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

26.000

DAY 

120.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *FLASHING BEACON (PORTABLE) DELETED FM 105 0.000

0.000

630-80001  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0310 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

1.500

630-80335  
 

7.000

EACH

150.00000 225.001.500

225.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

7.000

EACH

100.00000 0.000.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

1.500

630-80342  
 

3.000

EACH

125.00000 187.501.500

187.50

0325 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

38.000

630-80344  
 

82.000

SF  

14.00000 532.0038.000

532.00

0330 CONCRETE BARRIER (TEMPORARY) 0.000

40.000

630-80370  
 

80.000

LF  

30.00000 1,200.0040.000

1,200.00

0331 TRAFFIC CONE MCR LINE #7. 0.000

0.000

630-80380  
 

50.000

EACH

11.00000 0.000.000

0.00

0335 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0345 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0970 EMB MATL (CIP) (SPEC) CMO 4 0.000

0.000

203-00062  
 

53,460.000

CY  

10.90000 0.000.000

0.00

0975 DOZING CMO 4 0.000

0.000

203-01550  
 

76.000

HOUR

115.00000 0.000.000

0.00

0980 STR BKFL (CL 1) 0.000

0.000

206-00100  
 

9,914.000

CY  

12.55000 0.000.000

0.00

0985 GEOGRID REINFORCE CMO 4 0.000

0.000

506-01020  
 

32,110.000

SY  

6.50000 0.000.000

0.00

0990 MOBILIZATION (W/O AUTOPAY) CMO 4 0.000

0.000

626-00100  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0995 ADDED ITEM (DOLLAR)/ CATHODIC PROTECTION MCR LINE #10 0.000

0.000

900-00006  
 

1.000

DOL 

1,550.61000 0.000.000

0.00

1000 ADDED ITEM (DOLLAR)/ SLOTTED HOLES MCR LINE #11 0.000

0.000

900-00006  
 

1.000

DOL 

1,685.00000 0.000.000

0.00

1005 ADDED ITEM (DOLLAR)/ FUEL COST ADJUSTMENT MCR LINE #12 0.000

0.000

900-00006  
 

1.000

DOL 

23,950.50000 0.000.000

0.00

CAT 290,905.20272,475.202,570,928.68CURRENT AMT0200 $ $ $

CAT NO0300 DRY CREEK CBC D-16-D 

0365 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

7,500.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0300 DRY CREEK CBC D-16-D 

0370 MUCK EXCAVATION DELETED FM 105 0.000

0.000

203-00100  
 

0.000

CY  

5.00000 0.000.000

0.00

0375 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,164.000

CY  

4.00000 0.000.000

0.00

0380 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

718.000

CY  

50.00000 0.000.000

0.00

0385 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

193.000

CY  

30.00000 0.000.000

0.00

0390 SHORING (AREA 1) AREA 1 0.000

0.000

206-01781  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0395 AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02005  
 

182.000

CY  

22.00000 0.000.000

0.00

0400 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

565.500

SY  

1.25000 0.000.000

0.00

0405 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

75.000

LF  

128.00000 0.000.000

0.00

0410 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

316.000

CY  

295.00000 0.000.000

0.00

0415 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

67,809.000

LB  

0.46000 0.000.000

0.00

0420 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.100

L S 

35,000.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0300 DRY CREEK CBC D-16-D 

0425 *MOBILIZATION 0.000

0.025

626-00000  
 

0.100

L S 

85,350.00000 2,133.750.025

2,133.75

CAT 2,133.752,133.75214,604.02CURRENT AMT0300 $ $ $

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0430 STRUCTURE EXCAVATION 0.000

17.000

206-00000  
 

17.000

CY  

4.00000 68.0017.000

68.00

0435 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

509.000

CY  

20.00000 0.000.000

0.00

0440 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

43.000

CY  

19.00000 0.000.000

0.00

0445 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

509.000

CY  

15.00000 0.000.000

0.00

0450 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

52.000

CY  

28.00000 0.000.000

0.00

0455 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

166.550

TON 

65.00000 0.000.000

0.00

0460 *DRILLED CAISSON (24 INCH) 0.000

194.000

503-00024  
 

194.000

LF  

36.00000 6,984.00194.000

6,984.00

0465 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

60.000

LF  

110.00000 0.000.000

0.00

0470 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,000.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0475 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

424.000

LF  

128.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

0.000LF  

70.22000 0.000.000

0.00

0480 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,070.000

SY  

6.84000 0.000.000

0.00

0485 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

101.000

LF  

100.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0490 CONCRETE CLASS D (BRIDGE) 0.000

49.000

601-03040  
 

773.000

CY  

360.00000 17,640.0049.000

17,640.00

0495 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

5,209.000

SF  

0.60000 0.000.000

0.00

0500 *REINFORCING STEEL 0.000

6,419.000

602-00000  
 

34,677.000

LB  

0.38000 2,439.226,419.000

2,439.22

0505 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

115,405.000

LB  

0.46000 0.000.000

0.00

0510 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

428.000

LF  

50.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0510 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

28.23000 0.000.000

0.00

0515 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

445.000

LF  

9.58000 0.000.000

0.00

0515 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

1.24000 0.000.000

0.00

0520 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

218.000

LF  

11.45000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

6.16000 0.000.000

0.00

0525 *6 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00600  
 

1,082.000

LF  

15.08000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

11.71000 0.000.000

0.00

0530 *PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

1,333.000

MKFT

17.00000 0.000.000

0.00

0535 CONSTRUCTION SURVEYING 0.000

0.013

625-00000  
 

0.100

L S 

35,000.00000 455.000.013

455.00

0540 *MOBILIZATION 0.000

0.025

626-00000  
 

0.100

L S 

85,350.00000 2,133.750.025

2,133.75
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

1010 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION MCR LINE #13 0.000

0.000

900-00006  
 

-1.000

DOL 

6,482.34000 0.000.000

0.00

CAT 29,719.9729,719.97538,614.93CURRENT AMT0301 $ $ $

CAT NO0302 LEFT HAND CREEK WEST D-16-DW

0545 STRUCTURE EXCAVATION 0.000

17.000

206-00000  
 

17.000

CY  

4.00000 68.0017.000

68.00

0550 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

461.000

CY  

20.00000 0.000.000

0.00

0555 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

41.000

CY  

19.00000 0.000.000

0.00

0560 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

461.000

CY  

15.00000 0.000.000

0.00

0565 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

48.000

CY  

28.00000 0.000.000

0.00

0570 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

151.420

TON 

65.00000 0.000.000

0.00

0575 *DRILLED CAISSON (24 INCH) 0.000

194.000

503-00024  
 

194.000

LF  

36.00000 6,984.00194.000

6,984.00

0580 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

57.000

LF  

110.00000 0.000.000

0.00

0585 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,000.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0302 LEFT HAND CREEK WEST D-16-DW

0590 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

424.000

LF  

128.00000 0.000.000

0.00

0590 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

0.000LF  

70.22000 0.000.000

0.00

0595 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

927.400

SY  

6.84000 0.000.000

0.00

0600 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

88.000

LF  

100.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0605 CONCRETE CLASS D (BRIDGE) 0.000

43.000

601-03040  
 

724.000

CY  

360.00000 15,480.0043.000

15,480.00

0610 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

4,772.000

SF  

0.60000 0.000.000

0.00

0615 *REINFORCING STEEL 0.000

5,806.000

602-00000  
 

33,958.000

LB  

0.38000 2,206.285,806.000

2,206.28

0620 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

104,494.000

LB  

0.46000 0.000.000

0.00

0625 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

428.000

LF  

50.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 LEFT HAND CREEK WEST D-16-DW

0625 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

28.23000 0.000.000

0.00

0630 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

444.000

LF  

9.58000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

1.26000 0.000.000

0.00

0635 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

218.000

LF  

11.45000 0.000.000

0.00

0635 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

6.16000 0.000.000

0.00

0640 *6 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00600  
 

1,089.000

LF  

15.08000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

11.71000 0.000.000

0.00

0645 *PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

1,333.000

MKFT

17.00000 0.000.000

0.00

0650 CONSTRUCTION SURVEYING 0.000

0.013

625-00000  
 

0.100

L S 

35,000.00000 455.000.013

455.00

0655 *MOBILIZATION 0.000

0.025

626-00000  
 

0.100

L S 

85,350.00000 2,133.750.025

2,133.75

CAT 27,327.0327,327.03516,579.94CURRENT AMT0302 $ $ $
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0303 ST. VRAIN RIVER EAST D-16-DX

0660 STRUCTURE EXCAVATION 0.000

16.000

206-00000  
 

16.000

CY  

4.00000 64.0016.000

64.00

0665 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,211.000

CY  

20.00000 0.000.000

0.00

0670 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

40.000

CY  

19.00000 0.000.000

0.00

0675 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,211.000

CY  

15.00000 0.000.000

0.00

0680 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

50.000

CY  

28.00000 0.000.000

0.00

0685 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

226.970

TON 

65.00000 0.000.000

0.00

0690 *DRILLED CAISSON (24 INCH) 0.000

326.000

503-00024  
 

326.000

LF  

36.00000 11,736.00326.000

11,736.00

0695 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

57.000

LF  

110.00000 0.000.000

0.00

0700 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0705 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

656.000

LF  

128.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

0.000LF  

68.92000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0303 ST. VRAIN RIVER EAST D-16-DX

0710 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,444.300

SY  

6.84000 0.000.000

0.00

0715 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

94.000

LF  

100.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0720 CONCRETE CLASS D (BRIDGE) 0.000

44.000

601-03040  
 

1,326.000

CY  

360.00000 15,840.0044.000

15,840.00

0725 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

9,451.000

SF  

0.60000 0.000.000

0.00

0730 *REINFORCING STEEL 0.000

3,885.000

602-00000  
 

52,683.000

LB  

0.38000 1,476.303,885.000

1,476.30

0735 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

179,887.000

LB  

0.46000 0.000.000

0.00

0740 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

661.000

LF  

50.00000 0.000.000

0.00

0740 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

28.23000 0.000.000

0.00

0745 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

1,027.000

LF  

9.58000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0303 ST. VRAIN RIVER EAST D-16-DX

0750 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

339.000

LF  

11.45000 0.000.000

0.00

0755 *6 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00600  
 

1,677.000

LF  

15.08000 0.000.000

0.00

0760 *PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

3,396.000

MKFT

17.00000 0.000.000

0.00

0765 CONSTRUCTION SURVEYING 0.000

0.013

625-00000  
 

0.150

L S 

35,000.00000 455.000.013

455.00

0770 *MOBILIZATION 0.000

0.038

626-00000  
 

0.150

L S 

85,350.00000 3,243.300.038

3,243.30

CAT 32,814.6032,814.60920,257.09CURRENT AMT0303 $ $ $

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0775 STRUCTURE EXCAVATION 0.000

16.000

206-00000  
 

16.000

CY  

4.00000 64.0016.000

64.00

0780 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

919.000

CY  

20.00000 0.000.000

0.00

0785 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

40.000

CY  

19.00000 0.000.000

0.00

0790 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

919.000

CY  

15.00000 0.000.000

0.00

0795 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

50.000

CY  

28.00000 0.000.000

0.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0800 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

230.420

TON 

65.00000 0.000.000

0.00

0805 *DRILLED CAISSON (24 INCH) 0.000

326.000

503-00024  
 

326.000

LF  

36.00000 11,736.00326.000

11,736.00

0810 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

57.000

LF  

110.00000 0.000.000

0.00

0815 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0820 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

656.000

LF  

128.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

0.000LF  

68.92000 0.000.000

0.00

0825 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,444.300

SY  

6.84000 0.000.000

0.00

0830 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

94.000

LF  

100.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

0.000LF  

59.00000 0.000.000

0.00

0835 CONCRETE CLASS D (BRIDGE) 0.000

30.000

601-03040  
 

1,300.000

CY  

360.00000 10,800.0030.000

10,800.00



CONTID: C13369         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0840 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

9,134.000

SF  

0.60000 0.000.000

0.00

0845 *REINFORCING STEEL 0.000

3,484.000

602-00000  
 

51,615.000

LB  

0.38000 1,323.923,484.000

1,323.92

0850 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

179,887.000

LB  

0.46000 0.000.000

0.00

0855 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

661.000

LF  

50.00000 0.000.000

0.00

0855 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

0.000LF  

28.23000 0.000.000

0.00

0860 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

997.000

LF  

9.58000 0.000.000

0.00

0865 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

337.000

LF  

11.45000 0.000.000

0.00

0870 *6 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00600  
 

1,676.000

LF  

15.08000 0.000.000

0.00

0875 *PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

3,396.000

MKFT

17.00000 0.000.000

0.00

0880 CONSTRUCTION SURVEYING 0.000

0.013

625-00000  
 

0.150

L S 

35,000.00000 455.000.013

455.00
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PCN: 13369-BID    ESTIMATE RUN 02/04/2002

PROJECT: STU 1192-010                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0885 *MOBILIZATION 0.000

0.038

626-00000  
 

0.150

L S 

85,350.00000 3,243.300.038

3,243.30

CAT 27,622.2227,622.22895,979.92CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 FIELD OFFICE (CLASS 2) MCR LINE #8 0.000

0.000

620-00002  
 

0.000

EACH

35,000.00000 0.000.000

0.00

0891 FIELD OFFICE (SPEC) MCR LINE# 9. 0.000

0.000

620-00005  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0895 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

20,000.00

0900 SANITARY FACILITY DELETED FM 105 0.000

0.000

620-00020  
 

0.000

EACH

1,800.00000 0.000.000

0.00

CAT 20,000.0020,000.0025,500.00CURRENT AMT0400 $ $ $

CAT NO0500 WATER LINE 

0905 *REMOVAL OF PIPE 0.000

48.000

202-00035  
 

48.000

LF  

10.00000 480.0048.000

480.00

0910 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

0.000

SY  

2.50000 0.000.000

0.00

0915 *PLUG STRUCTURE 0.000

2.000

202-04000  
 

2.000

EACH

208.00000 416.002.000

416.00

0920 STRUCTURE EXCAVATION 0.000

457.000

206-00000  
 

457.000

CY  

4.00000 1,828.00457.000

1,828.00

0925 STRUCTURE BACKFILL (FLOW-FILL) 0.000

12.000

206-00065  
 

12.000

CY  

50.00000 600.0012.000

600.00
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REF
NO.
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NO.
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CURRENT
QUANTITY/
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QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:14

CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0930 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00

0935 *8 INCH PLASTIC PIPE 0.000

171.000

603-50008  
 

171.000

LF  

14.00000 2,394.00171.000

2,394.00

0940 *MANHOLE SLAB BASE (5 FOOT) 0.000

1.000

604-30005  
 

1.000

EACH

1,672.00000 1,672.001.000

1,672.00

0941 MH SLAB BASE (10 FT) MCR LINE 1. 0.000

1.000

604-30010  
 

1.000

EACH

1,660.00000 1,660.001.000

1,660.00

0945 *20 INCH WELDED STEEL PIPE 0.000

147.000

619-10200  
 

147.000

LF  

146.00000 21,462.00147.000

21,462.00

0950 *24 INCH WELDED STEEL PIPE 0.000

52.000

619-10240  
 

52.000

LF  

176.00000 9,152.0052.000

9,152.00

0955 *12 INCH PLASTIC PIPE 0.000

430.000

619-50960  
 

430.000

LF  

33.00000 14,190.00430.000

14,190.00

0960 *2 INCH BLOW OFF 0.000

1.000

619-73016  
 

1.000

EACH

1,461.00000 1,461.001.000

1,461.00

0965 *12 INCH GATE VALVE 0.000

3.000

619-75096  
 

3.000

EACH

1,485.00000 4,455.003.000

4,455.00

CAT 59,770.0059,770.0059,770.00CURRENT AMT0500 $ $ $

$ 490,292.77471,862.77$5,742,234.58$CURRENT AMTPROJECT TOTAL


